Pipeline Committee
Minutes of August 4, 2009

The meeting was called to order at 3 pm.

Attendance. Pipeline Committee: Len Freeman, Walter Norton, Patricia McGovern, Rick
Daniel, and Kay Ogrodnik; Kristi Eiane (Town Administrator); representatives from the
Maine Department of Environmental Protection: Ted Wolfe and Naji Akladis;
representatives from the Navy Facilities Engineering Command, Mid-Atlantic: Matthew
Kurtz (Real Estate Contracting Officer), James Spoto (Project Manager); Navy
contractor: Steve Reisland of Fay, Spofford & Thorndike.

The minutes of February 19, 2009 were reviewed, corrected and approved.
Old Business. none .

New Business.

The meeting was turned over to the Navy for an update. Matthew Kurtz provided the
Town with copies of the recently completed Environmental Assessment and the Findings
of No Significant Impact (FONSI). He then reviewed a handout showing progress and a
revised schedule. Selection of a contractor is now anticipated in September. While some
dates have slipped, the completion of pipe removal remains the Fall of 2010.

Discussion followed. MEDEP needs an Environmental Baseline Study from the
contractor before the pipes can be removed. Mr. Kurtz and Mr.Akladis will coordinate to
assure the needed information is available. The Navy has received the necessary permits
from both the Army Corps of Engineers and the Maine DEP.

Once the contractor is selected he will have approx 30 days to prepare a work plan and an
environmental baseline. MEDEP will require an additional 30 days to review those
documents. Once approved, removal can begin and the contractor has one year from that
date to complete the project.

Nothing in the contract prohibits nighttime construction work. It is hoped that if
nighttime work is necessary, the contractor will request mutual consent of the Navy and
the Town.

There were discussions about the appropriate time for the public meeting with abutters.
The Committee felt it would be most useful to hold it during the period when MEDEP is
reviewing the contractor’s work plan. That way concerns raised at the public hearing
could be reflected in the plan. The committee believes that having a copy of the work
plan for public review in advance of the meeting would be helpful. Mr. Kurtz will see if
his Command has any objections.

A draft letter prepared by the Navy was reviewed. The letter is intended to provide
pipeline abutters with information on the construction process, including their obligations



with regard to obstacles in the right of way. Several changes and additions were
suggested. Mr. Freeman agreed to consolidate them and provide them to the Navy for
consideration.

Mr. Kurtz said it would be possible to release the easements directly to the property
owners without making the Town a party to the transfer.

In summation:
e The end date for pipeline removal remains Fall 2010
e Release of easements and project completion remains 2011
e Release of easements will not involve the Town

Action items:
e Date for public meeting will be determined following contractor selection
e Navy will consider providing a copy of the work plan to the Town prior to public
meeting
e Committee will provide consolidated comments on draft Navy letter

Next meeting. The next meeting of the Committee will be at the call of the co-chairs.

Meeting adjourned at 4:40 pm.



